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APPENDIXC 
STATEMENT OF WORK FOR 

REl'AEDIAL DESIGN AND RErvtEDIAL ACTION (RDIRA) 
RICHARDSON FLAT SITE, SUMMIT COUNTY, UTAH 

EPA ID No. UT980952840 

I. INTRODUCTION 

1.1 PURPOSE OF THE STATEMENT OF WORK 

The purpose ofthis statement of work (SOW) is to describe in general terms the requirements for 

the Re1nedial Design/Remedial Action (RDIR.A) bei;ng implemented for the Richardson Flat site 

("Site''), Park City, Utah, pursuant to the Comprehensive Environmental Response, 

Compensation, and Liability Actof i980, as amended (CERCLA). Implementation of the 

RDIRA shall be performed by United Park City Mines (UPCM), a Potentially Responsible Party 

(PRP). 

This SOW outlines the processes, standards~ and deliverables that uPCM will use to design, 
" 

construct, maintain, and evaluate the Remedial Action (RA) for the Site in Park City, Utah. The 

United States Environmental.Protection Agency (EPA) set forth the selected remedy and 

remedial action requirements in the site-wide Record of Decision (ROD) dated July 6~ 2005. 

This SOW is Appendix C to a Consent Decree (RDIRA Consent Decree) in which UPCM has 

agreed to implement the remedy described in the ROD. 

1.2 OBJECTIVES 

The primary objective of this SOW is to ensure that the selected remedy is ~plemented in· 

compliance with the terms of the 2005 ROD and the RDIRA Consent Decree. 
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1.3 SITE DESCRIPTION 

The Site is situated in a small valley in Swnmit County, Utah, located 1.5 miles northeast o~ Park 

City, Utah. The Site lies within the northwest quarter of Section 1 and northeast quarter of 

Section 2. Township 2 South, Range 4 East, Summit County, Utah, and is part of a 650 acre 

property owned by. United Park City Mines (UPCM) Company. The. Site is a tailings 

impoundment that covers 160 acres in the northwest corner of the UPCM property, a small · 

portion of the much larger Upper Silver Creek Watershed. The Study Area Boundary as 

detennined in-the Focused Remedial Investigation (Rl, RMC, 2004a) contains the tailings 

impoundment as well as adjacent areas impacted by historical use of the Site. Approximately 

263 acres are contained within the Study Area Boundary. Silver Creek is the primary surface 

water source found in the area and is compri~d of runoff from three significant drainages in the 

watershed, including Ontario Canyon, Empire Canyon and Deer Valley. The overall remedial 

goal for the watershed is to clean up the surrounding area, including the Richardson Flal Site, 

thereby eliminating current and future hazards to humari health .and the environment. 

The Site is located at an elevation of approximately 6,600 feet abov_e sea level and consists or a 

geometrically closed tailings impoundment contained ey a main earthen dam on the west side, a 

containment dike system defining its southern and eastern perimeters, highway 248 on the north 

and two surface water ron-off diversion ditches, south and east sides outside of the containment 

dike system. The South Diversion Ditch (SDD) flows into a wetland abutting Silver Creek. The 

area surrounding the impoundment consists of valley bottom topography surrounded by rolling 

hills. Silver Creek can be found on the northwest border of the Site, separated :fr<?m the Site by a 

small stretch of wetlands and riparian vegetation. The impoundment was used as a mine tailings 

reservoir prior to 1950. The Site now houses approximately seven million tons of sand-sized 

carbonaceous particles and minerals containing zinc, silver, lead, and other metals. UPCM's 

active use of the Site for tailings disposal ended in 1982. 

2 
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1.4 PERFORMANCE STANDARDS 

The term "Performance Standards" refers to clean up standards, standards of contrOl, quality 

criteria, and other substantive requirements, criteria, or limitations including all ARARs. The 

Performance S~dards for the Site are set forth in the ROD, this SOW, and the EPA-approved 

Re:medial Design/Remedial Action Work Plan ("RDIRA Work Plan"). The RDIRA Work Plan 

details the specific performance criteria which apply to design and. constrUction ofthe selected 

remedy described in the ROD. UPCM shall implemen~ the RA to meet all performance 

standards set forth in the ROD, this SOW, and the EPA-approved RD/R.A Work Plan. 

1.5 SUMMARY OF PREVIOUS INVESTIGATIONS 

Since the 1970s, Park City Ventures (PCV), Noranda, EPA, and UPCM have·conducied 

numerous .environmental investigations relating to the Site .. Because past investigation activities 

by PCV. Noranda and UPCM were performed without EPA oversight and with an unknown 

degree of Quality A.ssur~ce/Quality Control (QA/QC), the results fi:om such investigations were 

incorporated into the Focused RI as screening level data. The Focused RI (RMC, ~004a), 

conducted in accordance with EPA-approved Sampling and Analysis Plan (SAP, RMC, 2001 and 

2003), characterized the Site for selecting an appropriate remedy. The Focused Feasibility Study 

(FFS, RMC, 2004b) reviewed a range of alternatives based on National Contingency Plan (NCP) 

criteria including protection of Human Health and the Environment, Compliance with ARARs, 

Reduction of Toxicity, Mobility or Volume through Treatment, Effectiveness, Implementability 

and Cost. The Remedy described in the ROD (EPA, 2005) is based on the analysis conducted in 

the FFS (RMC, 2004b ). 

Surface water from the Site enters Silver Creek after passing through a wetland area in the 

northwest comer of the Site. There are three main sources of contamination at the Site: (1) the 

tailings contained within the tailings impoundment (Area A), (2) the tailings south of the 

diversion ditch (Area B) and (3) the tailings within the wetland area. There is a soil cover across 

the tailings impoundment (Area A) that was put in place by UPCM in the 1990s. The Focused 

RJIFFS evaluated the soil cover an~ showed it protects groundwater and other media at the Site 

3 
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· from becoming heavily contaminated. The risk assessment detennined that under the current 

conditions, threats to hwn~ health are low. The selected remedy is intended to enhance and 

ensure the integrity of the soil cover.-reinforce the tailings embruuanent, and protect surface and 

ground _waters from additional metals loading by containing the low level threat waste, thereby 

mitigating and abating the actual and potential risks to hum~ health or welfare or the 

envirorunent at the Site. Further, institutio~ controls Will minimize potential, future, 

uncontrolled, human contact with contaniination in any of the Site media 

1.6 RECORD OF DECISION 

The ROD, dated July 6, 2005, presentS the selected remedy for the Richardson Flat Tailings Site. 

The ROD was developed in accordance with the requirements of CERCLA 1980, 42 U.S. Code 

(USC) §9601 et seq. as amended, and to the exterit practicable, the National Oil and Hazardous 

Substances Pollution Contingency Plan (NCP), 40 CFR Part 300. The decision is based on the 

· Administrative Record for the Site." The remedy was selected.by EPA Region 8 with concurrence 

from the Utah Departm.ent of Environmental Quality (UDEQ). 

The response action selected in the ROD is necessary to protect public health and the 

envi.ronment from actual or thr~tened releases of hazardous substances into the environment. 

Such a release or threat of release may present an imminent and substantial endangennent to 

public health or welfare Qr the environment. 

II. SCOPE OF WORK TO·BE PERFORMED 

The scope of work includes all activities required to implement the remedial action described in 

the ROD and the EPA-approved tin8I Remedial Design, operation and mainteriance (O&M). 

2.1 REMEDIAL ACTION OBJECTIVES 

In the ROD, EPA established nine Remedial Action Objectives (RAOs) that, if achieved, are 

intended to render the Site safe for its intended uses. These RAOs are: 

4 



Case 2:07-cv-00642-BSJ Document 5-5 Filed 10/04/2007 ·Page 6 of 14 
Richardson Flat RDIRA SOW 
05/01107 

1 . Reduce risks to wildlife receptors in the wetland area and south diversion ditch such that 

hazard indexes for lead are less than or equal to one. 

2. Ensure that recreational users, including children, continue to have no more than a 5% 

chance of exceeding a blood lead level of 10 micrograms per deciliter from exposure to 

lead in soils. 

3. Ensure that ~creational users, including children, continue to have no more than 1 x 104 

chance of contracting cancer from exposure to arsenic in soils. 

4. Eliminate the risk of catastrophic failure of the tailings impoundment. 

5. Ensure that surface water discharged from the Site meets applicable Utah water q~ity 

standards. 

6. Eliminate the possibility of future ground water use and withdrawal at the Site. 

7. Allow for a variety of future recreational uses. 

8. Allow for future disposal of mine tailings from the Park City ~ea ~thin the tailings 

impoundment until the remedy is complete. 

9. Minimize post-cleanup disturbance of tailings and contaminated soil. Provide controls 

that ensure any necessary disturbance at the Site follows prescribed methods. 

2.2 SUMMARY OF THE SELECTED REMEDY 

As described in the ROD, EPA evaluated several remedial alternatives for their ability to achieve 

the Site RAOs and to satisfy the nine remedy selection criteria established in the NCP. EPA 

determined that the selected remedy was capable of meeting all RAOs and best satisfied the nine 

criteria. The ROD describes the selected remedy in more detail. The selected remedy contains 

the following basic elements: 

• Removal of contaminated materials in selected areas south of the South Diversion Ditch 

(Area B). Excavation would extend to the visual interface between the tailings and native 

soils or to a depth where a clay soil cover can be placed; 

• ~emoval of contaminated materials in the wetland west of the main embankment. This would 

include excavation of contaminated material to achieve the Site's EPA selected ecological 

5 
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cleanup level of no more than 310 parts per million (ppm) lead in sediment: This activity 

will be performed only after remedial activitie~ are completed on upstream contaminant 

sources in Silver Creek; 

· • Placing excavated materials .in the impoundment. The impoundment will be used by UPCM 

and others to accommodat.e similar Bevill -exempt mine waste materials in the upper Silver 

Creek watershed; 

• Placement of~ twelve-inch thick (minimum), low permeability soil cover on areas where 

tailings are left in-place including the impoundment. The cover would b:e placed in six-inc~ 

lifts and machine compacted. Upon completion of the low permeability soil cover, a six-inch 

topsoil cover would be placed. The final surface cover will be a minimum of eighteen inches 

. and surface will be graded to control surface stormwater runoff and drainage; 

• · UPCM will remove contaminated sediments in the ditcb_and pond; 

• Installation of a rock wedge· buttress along the oversteepened portion of the embankment (for.· 

about 400 feet of the total embankment length of 800 feet); 

• Regrading and revegetation of areas affected by remedial activities·at the Site. Areas in 

which tailings were removed wo~d be r~stored, where p~ssible, to existing topographic 

conditions; 

• Well-ban or oilier mechanism described in a deed restriction to address ground water use; 

• Appropriate land use restrictions to preclude non-recreational uses and ensure maintenance 

· of the soil cover; and· 

• Monitoring Site .vegetation, erosion, and surface water on a quarterly basis for two years, as 

further addressed in Section 2.4 of this SOW. Surface water·will be monitored for zinc, 

cadmium and lead (total and dissolved) and hardness, (1) at the mouth of the diversion ditch 

and (2) within Silver Creek above and ·~low the Site to determine whether there are any 

changes in loading from the Site. 

2.3 RDIRA STRATEGY, DELIVERABLES. AND OTIIER TASKS 

Much of the remediation work at Richardson Flat is directed towards improving or maintaining 

surface water quality and stopping any migration of contami~ants into the environment through 

6 
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ecological receptors. In order to. design, con,Struct, maintain, and evaluate the RA to EPA's 

approval and ensure the RA meets the RAOs, a remediation strategy will be followed. 

With the exception of those areas where existing tailings will be covered, such as the main 

impoundment, the areas where tailings will~ removed. are all area8 where the presence of 

tailings may have an impact on surface wate~ quality. Because of this,' initial remediation m.ust 

commence in the most upstream areas. In the case of the Area B tailings, the area located 

easterly of the old airstrip and south of the County road must be remediated first. Water in this 

area flows generally fr?m the west easterly towards the large.pond in the southeast portion of the 

site. 

' 
Once this area is remediated, remediation c~ be implemented in the area of the southeast pond 

then move towards the Rail Trail and Southeln Diversion Ditch (SDD). At this point in time, 

remediation efforts must be focused on the easternmost section of the SDD. This ditch flows 

from east to west. Area B remediation must follow this course as well. As remediation 

progresses through the SDD, those sections of the Area B tailings to be remediated that lie 

adjacent to the SDD can be remediated. 

This upstream to downstream remediation p~cedure will assure that remediated areas will not be 

recontaminated from upstream remediation Construction. This is the basis for waiting to 

complete the wetland remediation at the toe of the embankment until upstream Silver Creek sites. 

are remediated. 

A RemediaJ Design/RemediaJ Action Work Plan will be generated by UPCM for review and 

approval by EPA. This document will contahl descriptions ofthe work to be performed and will 

describe each remediation task as reflected~ the remediation strategy outlined above. It will 

also contain Sampling Plans, Quality Assurance Plans, Health and Safety Plans, a general 

Stormwater Management Plan and any other information needed to assure that the RA meets the 

RAOs. 
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Prior to the commencement of construction of any remediation task, UPCM will meet with 
EPA's RPM to discuss the work to be performed for each particular task. At th,ese meetings, 

UPCM will provide a detailed description .of the work to be performed as well as construction 

plans that graphically describe the work to be performed and measures taken to assure that 

proper erosion control measures are implem~nted. Any sampling activity will also be ~utlined. 

The EPA RPM will review these plans and have the ability to provid~ input at the meeting. 
. . 

During the construction, UPCM will provide weekly verbal or email progress updates if 

reques~ by the EPA RPM; Once any task is complete, UPC.M will obtain_ the EPA RPM"s 

approval before moving on to the next task. Construction of more than one task may be 

underway at any time. UPC~ will provide 8faphic plans of the work as completed. These plans 

and any written documentation can be the basis for discussions concerning fmancial assurance 

and proof that a task has been completed. 

2.4 OPERATION AND MAINTENANCE 

O&M ~gins after EPA issues a Certification of Completion of the.Remedial Action. In general, 

O&M consists of all activities described in tqe EPA-approved final O&M Plan including surface 

and groundwater monitoring, monitoring and maintenance of the on-site repository sys~m and 

administration of institutional controls. 

Following EPA's Certification of Completion ofthe RA, UPCM will continue monitoring 

surface and grm.mdwater qualitY. Such groundwater and surface water quality monitoring shall 

be considered ~art of O&M and shall continue at a minim~ for two years after construction or 

until it is demonstrated that all water quality standards have been achieved at all surface water 

sampling sites at Richardson Flat that may i.n)pact Silver Creek, using the protocols established 
. . 

in the EPA-approved final O&M Plan. If monitoring during this two-year period indicates ·that . . . . . . 

surface water contamination levels are above'water quality standards (UAC R317-2-14) at the 

mouth of the diversion ditch or ifthere is an increased load to Silver Creek from the Site, UPCM 

shall continue monitoring if so ~irected by EPA until surface water contamination levels test 

below water quality standards for a period of:two years. All activities necessary to maintain the 
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integrity and monitor the effectiveness of tb.J repository shall continue for 3 0 ye~ after EPA 

approval of the Final Construction Completion Report. 

2.5 PERIODIC REVIEW 

UPCM shall conduct any studies and investigations requested by the EPA in order to permit EPA 

to conduct periodic reviews, as specified in ~e Consent Decree. 
' 

Because the selected remedy will result in haZardous substances remaining on-site above levels 

that allow for unl~ited use and unrestricted exposure, a statutory review will be conducted 

within five years after initiation' of the remedial action to ensure the remedy is, or will be, 

protective of human health and the environrhenl Such reviews will continue every .five years 

indefinitely to ensure the remedy remains protective over time. 

UI. REMEDIAL ACTION ~LOSJj;OUT 

This section describes the activities and reports which follow certification that all Performance 

Standards specified in the ROD have been met by the Remedial Action. 

). 1 CERTIFICATION OF COMPLETION OF THE REMEDIAL ACTION 

. ' 

~emedial Action shall not be d~emed completed until EPA has issued a certification of 

completion of the Remedial Action pursuant to this section. 

Within 90 days after UPCM ,concludes that all phases of the Remedial Action (before O&M) 

}lave been fillly performe~, uPCM shall schedule and ~onduct a pre.:certification inspection to be 

!lttended by UPCM, EPA and DEQ. After th~ pre-certification inspection, ifUPCM still believes 
I . 

that the Remedial Action has been fully perf9rmed, UPCM shall submit a written report by a 
' 

registered engineer stating that the Remedial Action :has been completed in full satisfaction of the 

tequirements of the Consent Decree. The report shall contain the following statement, signed by 

a. responsible corporate official ·of UPCM or UPCM Project Coordinator: 

9 
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"To the best of my knowledge, after thorough investigation, I certify that the ·information 

contained in or accompanying this submission is true, accurate and complete. I am aware that 

there are significant penalties for submitting false information, including the possibility of fine 

and imprisonment for knowing violations." 

If, after review of the written report, EPA, after reasonable opportunity for review and comment 

by DEQ, determines that any portion of the Remedial Action has not been completed in 

accordance with this Consent Decree, EPA will notify UPCM in writing of the activities that 

must be undertaken to complete the Remedial Action. EPA will set forth in the notice a schedule 

for the performance of such activities consistent with the Consent Decree, the SOW, or re·quire 

UPCM to submit a schedule to EPA for approval. UPCM shall perform all activities described 

in the notice in accordance with the specifications and schedules established therein. If EPA 

concludes, based on the initial or any subsequent request for Certification of Completion by 

UPCM and after a reasonable opportunity for review and comment by DEQ, that the Remedial 

Action has been fully performed in accordance with the Con5ent Decree, EPA will so notify 

UPCM in writing. 

3.2 FINAL O&M PLAN 

UPCM shall submit the draft O&M Plan to EPA and the State for review concurrently. The 

O&M Plan shall describe the long tenn ground water and surface water monitoring required at 
. . 

the Site to ensure continued maintenance of the performance standards for ground water and 

surface water and protection of the Site repository system. The final O&M Plan shall 

incorporate comments provided by EPA on the draft O&M Plan. 

IV. DELIVERABLES 

. . 
UPCM wiU prepare the following deliverables and submit them to EPA for-approval: . . 

10 
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1. Remedial Design/Remedial Action Plan Qffi!R.A Work Plan). The RDIRA Work Plan will 

include design elements and activities for implementing the remedial alternative approved by 

the EPA and required to meet the Remedial Action Objectives. 

2. Field Construction Plans CFCPl. A FCP will be proyided to the EPA RPM that details the 

construction efforts to be undertaken for a particular task. This will include. stormwater 

management efforts to be undertaken for the particular task. 

3. Task Completion Report ITCR). A TCR will bC provided to the EPA RPM following the 

completion of a-remediation task. This report wilJ contain a detailed description of the work · 

completed which will include plans and results from any sampling efforts undertaken. 

4. Field Sampling Plan (fSP). A FSP will be prepared to address sampfuig associated with 

remedial construction and final closure confirmation sampling. The FSP will be included as 

an appendix to the RDIRA Work Plan. 

5. Health and Safety Plan CHASP). A HASP wilJ be prepared to address health and safety 

during remedial activities. The HASP will be included as an appendix to the RDIRA Work 

Plan. 

6. Ouartmy Progress Reports <OPRl. Progress reports win 1;>e initiated at the start of the first 

quarter following the acceptance of this SOW and wilJ continue on a quarterly basis 

thereafter (e.g. Jan-March, Ap;ril-June, etc.). Progress reports will be submitted to EPA on 

the 1om day of th~ first month of the quarter (or the next business day if the 1Oth day falls on a 

weekend or holiday) and will summarize the previous quarter's activities, provide available 

data and discuss planned activities for the next quarter. 

7. Data Validation Reports CDVR). Data validation reports will be prepared as separate 

submittals and identify qualified data as a result of the validation process. 

11 



Case 2:07 -cv-00642-BSJ Document 5-5 Filed 1 0/04/2007 · Page 13 of 14 
Richardson Flat RDIRA SOW 
OS/01/07 

8. Final Report (FR). A Final Report detailing the results of remediation will be prepared. This 

report will detail the final remedies and the results of characterization to determine if the 

remedies are complete. 

9. O&M Pl911. A draft and final O&M Plan will be prep.ared upon completion of the Remedial 

Action. The O&M Plan will describe long-term monitoring required at the Site to ensure 

continued maintenance of the Performance Standard for swface water an~ protection of the 

Site repository_ system. 

IV. SCHEDULE OF DELIVERABLE AND SUBMIITAL TIMEFRAMES 

DELIVERABLE DUE DATE 

Remedial Design Remedial Action Planning Documents . 

Draft RDIRA Work Plan 

Draft Field Construction Plan 

Draft Health and Safety Plan 

Draft Sampling and Analysis Plan 

Draft Quality Assurance Project Plan .. 

Draft Field Sampling Plan 

Final RD Work Plan, SAP, QAPP, HSP 

Remedial Action Support Plans 

Draft Operations & Maintenance Plan 

Final Operations & Maintenance Plan 

Remedial Aepon Requirements. 

60 days from the court's entry of the CD 

60 days from the court's entry of the CD 

60 days from the court's entry of the CD 

60 days from the court's entry of the CD 

60.days froin the court's entry of the CD 

60 days from the court's entry of the CD 

60 days from PRPs receipt of EP ~ 
comments on drafts 

Concurrent with Final RDIRA Work Plan 

30 days after EPA approval of final 
·RDIRA Work Plan 

Final Update of Remedial Design P-13nning Docs 30 days after EPA approval of draft 
RDIRA Work Plan 

Remedial Action Construction Oversight Dur:IDg all construction activities 
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Pre-certification Inspection 

Certification Inspection 

Project Closeout Reporting 

Periodic Review Reports 

Regular Reporiill_g 

Quarterly Progress Reports 

O&M Monitoring 

V. REFERENCES 

Within 90 days of completion of 
construction of remedy 
Within 90 days of completion of 
Remedial Action 

Concurrent with EPA Periodic 
Reviews, no less often than each 
five years from the date of 
.initiation of the RA, as specified by 
EPA. 

By the lOth of the month afterthe 
Previous reporting period until all 
Portions of the RDIRA are complete 

QUarterly, on or before the tenth day 
following the conclusion of the 
reporting period 

Resource Management Consultants, Inc (RMC), 2004a, Focused Remedial Investigation (RI) 
Report for Richardson Flat, Site ID Number: UT980952840. · 

Resource Management Consultants, Inc· (RMC), 2004b, Focused Feasibility Study Report 
(FOCUSED FS) for Richardson Flat, Site ID Number: UT9~0952840 

United States Environmental Protection Agency (EPA), 2005, Record of Decision, Richardson 
Flat tailings Site. 
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APPENDIXD 

NOTICE-OF CONSENT DECREE 

Pursuant to this Notice of Consent Decree, (''Notice"), United Park City Mines 
("United Park"), a Delaware corporation and owner. of certain real property located in 
Summit County, Utah, as further defined on Exhibit A attached hereto and incorporated 
herein by reference (the "Property''), hereby. provides notice ofthe matters described her.ein 
to all subsequent owners, operators, and other persons who hereafter come to have ·any 
interest in the Property as described herein: 

I. The Property was originally proposed for·inclusion on the National Priorities 
. List ("NPL") on June ·24, 1988 but was removed from NPL consideration in February 1991. · 

2. The Property· was re-proposed for the.NPL on February 7, 1992 but no action 
has been taken with regard to this proposed.listing. 

3; United Park has performed various investigations and· studies relating to 
environmental conditions. associated with the Property. · 

4. The· U.S. Environmental Protection Agency adopted on July 6, 2005 a final 
Record or' Decision ("ROD") requiring that certain remedial actions be implemented at the 
Property. · 

5. The United States, on behalf of the Administrator of the EPA, filed a complaint 
in the United States District Court fot the District of Utah against United Park (United 
States of America v. United Park City Mines Company, Civil No. alleging· 
that United Park is a liable party pursuant to Sections 106 and 107 or CERCLA, 42 U.S.C. 
§§ 9606 and 9607, and seeking inter alia, injunctive relief and compensation for its future 
response costs associated with the Property (the "Litigation"). 

6. United Park entered into a certain Consent Decree to. settle the claims brought in 
the Litigation, which Consent Decree approved and entered by the Court on ___ _, 
__ , 2007 in the Litigation. 

7. Pursuant to the Consent Decree. United Park has agreed, among other things, to 
~dertake, perform, arid finance certain response actions relating to the Propertr. 

appendixdpeggy.doc 
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Date: ------

Dear Sir or Madam: 

As required by Paragraph 9(b) of the RD/RA Consent Decree, this letter shall serve as 

notice tha~ the Property described in Exhibit A [to be attached] hereto is located within the 
boundaries of the Richardson Flat Tailings site and is subject to certain environmental terms, 

covenants and conditions, ·as contained in the following: 

1. the RD/RA Consent Decree for the Richardson Flat Tailings Site, [to be] attached 

hereto as Exhibit B; 

2. an.easement, granting access rights to the Property to United States. 

Environmental Protection Agency and Utah Department of Environmental 
Quality, [to be] attached hereto as Exhibit C; 

3. an envirorunental covenant containing institutional controls and restrictions on 

use ofthe Property, (to be) attached,hereto as Exhibit D. 

As a successor-in-title to the Property, the foregoing environmental tenns, covenants and 

conditions may impact your use and enjoyment of the Prop~rty and we encourage you to review 

the requirements. these documents prior to your acquisition of any interest in the Property. 

Sincerely, 

on behalf of United Park City Mines Company 

2217026.0J.OS.doc 
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WHEN RECORDED MAIL TO: 
Kevin R Murray, Esq. 
Chapman and Cutler LLP 
201 South Main, Suite 2000 
Salt Lake City, UT 84111 . 

Parcel NOs. 

APPENDIXF· 

GRANT OF EASEMENT 

Pursuant to this Grant of Environmental Easement ("Easement,), United Park City Mines · 
("United Park"), ~Delaware corporation and owner of certain real property located in Summit 
County, Utah, as further defined on Exhibit A attachedhereto and incorporated herein by 
reference (the "Property"), hereby grants to the United States of America ("United States,) acting 
through the United States Environmental Protection Agency ("EPA") and the Stat~ ofUtah 
acting through the Department of Environmental Quality ("UDEQ,) an easement pertaining to 
the Property pursuant to the terms and conditions described herein. 

RECITALS 

1 .. ·The Property wa.S originally proposed for inclusion on the National Priorit_ies List 
("NPL") on June 24, 1988 but was removed from NPL consideration in Fe~ruary 1991; 

2. The Property was re-proposed for'the NPL on February 7, 1992 but no action has been 
taken with regard to this p~opose~ listing; 

3. United Park has performed various investigations and studies relating to 
environmental conditions associated with the Property; · 

4. The U.S: Environmental Protection Agency adopted on July 6, 2005 a final Record of 
Decision ("ROD") requiring that certain remedial actions be. implemented at the Prqperty; 

5. The United States, on behalf of the Administrator or the EPA, filed a complaint in the 
United States District Court for the District of Utah against United Park (United States of · 
America v. United Park City Mines Company, Civil No. alleging that United 
Park is a liable party pursuant to Sections 106 and 107 or CERCLA, 42 U.S.C. §§ 9606 and 
.9607. and seeking inter alia, injunctive relief and compensatiqn for its futUre response costs 

. associated with the Property (the "Litigation''); 

6. United Park entered into a certain Consent Deere~ t.o settle the claims brqught in the 
Litigation, which Consent Decree approved and entered by· the Court on , __, 2007 
in the Litigation; 

append ixfpeggy .doc 
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7. Pursuant to the Consent Decree, United Park has agreed, among other things, to 
undertake, perfo~. and finance certain response ~tions relating to the Property; 

8. Pursuant to the Consent Decree, United Park has agreed to provide certain access to 
the Property to EPA and UDEQ as provided herein. · 

NOW, THEREFORE, United Park hereby grants an easement to the United States and the 
State of Utah, and their representatives (including contractors), for access at all reasonable times 
to the Property for the purpose of conducting any activity related to the Consent Decree 
including, but not limited to, the following activities as further described and defined in the 
Consent Decree: · 

i) Monitoring the Work; 
. . 

ii) Verifying any data or information submitted to the United States; 

iii)· Conducting investigations relating to contamination at or near the 
Property; 

iv) Obtaining samples; 

v) Assessing the need for, planning, or implementing additional response 
actions at or near the Property; · 

vi) Assessing implementation of quality as~urance and quality control 
practices as defined in the approved Quality Assurance Project Plans; 

vii) Implementing the Work pursuant to the conditions set forth in Pa.raglaph 
85 of the Co~nt Decree; 

viii) Inspecting and copying records, operating logs, oontracts, or other 
documents maintained or generated by United Park or its agents, 
consistent with Section XXIV of the Consent Decree; 

ix) Assessing United Park's compliance with the Consent Decree; and 

x) Determining whether the Property or other property is being used in a 
manner that is prohibited or restricted, or that may need to be prohibited or 
restricted, by or pursUant to the Consent Decree. 

This Easement shall run with the land and shall be binding upon United Park and ~ts 
successors and assigns and shall inure to the benefit of the United States and the State ofUtah .. 

DATED this __ day of _____ _, 2007. 
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[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] · 

United Park City Mines Company 

By: 
--~--~~---------------[name] 

(title] 

STATE OF UTAH 

COUNTY OF SUMMIT 

) 
) ss. 
) 

The foregoing Notice and Easement was subscribed, sworn to and acknowledged before 
me this --- day of 2007 by aeting in his 
capacity as of United Park City Mines Company, a Delaware 
corporation. 

NOTARY PUBLIC 

My commission exp~es: Residing.at:. 
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LEGAL DESCRIPTION 

RICHARDSON FLAT- SITE PARCEL 1 
. JANUARY23, 2002 

Page 5 of 5 

A parcel of land located in the east half of Section 2 and Section 1, Township 2 South, 
Range 4 East, Salt Lake Base and Meridian. 

Beginning at a point South 00"44'33" East 2315.11 feet along section line and West 
2124.91 feet from the northeast comer of Section 1, Township 2 South, Range 4 East, 
Salt Lake 'Base and Meridian; and running thence South 36"45'45" West 616.47 feet; . 
thence South 77"35'22" West605.69 feet; thence South 27"48'26'' West 924.31 feet; 
thence North 82"38'01" West 1191.60 feet; thence South 49"29'05" West 912.70 feet to a. 
point on the west line of Section 1; thence along section lin~ North 00"34'37" East · 
:241.07 feet; thence South 89"58'53" West 188.-10 feet; thence North 19"56'15" West· 
2478.15 feet to a point on a 1482.41 foot radius curve to the right of which the radius 
point bears North 70"03 '45" East; thence northwesterly along the arc of said curve 466.75 
feet through a central angle of 18"02'25"; thence North 14"54' 13" East 322.55 feet; 
thence North 24•31 '36" East 280.95 feet; thence North 35"00'22" East 150.75 feet; 
thence North 30.16'iO" East 171.57 feet; thence North 27"39'30" East 146.38 feet; 
thence North 31"42'44" East 163.77 feeHo a point on the southerly right-of-way line of 
Highway U-189; thence along the southerly right-of-way line of Highway U-189 the 
following six (6) courses: 1) 853.85 feet along the arc of a 5829.58 foot radius curve to 
the left (chord bears South 71"03'34" East 853.09 feet) to a right-of-way monument; 
thence-2) 636.69 feet along the arc ofa 5829.58 foot radius curve to the left (chord bears 
South 78.23'49" East 636.37 feet) to a right-of-way monument; thence 3) South 
71"22'30" East 227.84 feet to a right-of-way momunent; thence 4) South 81"31 '35'' East 
700.17 feet to a right-of-way monument; thence 5) South 76"56'20" East 501.58 feet to a 
right-of-way monument; thence 6) South 81"29'38" East 39.69 feet; thence South 

· 32"35'26" East 1843.40 feet to the point of beginning. 

Description contains 258.10 acres, more odess. 


